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1. PROGRESS MADE THIS REPORT PERIOD

e Toeroek reviewed the RockTenn and M2Green Redevelopment 104(e) Responses, and
conducted operational and corporate research in conjunction with its analysis of these
responses.

o Toeroek working on drafting Letter Report deliverables for EPA with the results of
these analyses.

¢ Toeroek prepared the monthly progress report and financial report:

o Performed management, administrative, and financial activities.

2. DELIVERABLES

Stafﬁﬁg Plan July 25, 2011 July 25,2011 July 26, 2011

Draft Title Report August 17,2011 August 16, 2011 :
Staffing Plan Amd B August 16, 2012 August 14, 2012 ;
Draft PRP Search Report September 28, 2012 September 28, 2012

Final PRP Search Report - November 13, 2012 November 13, 2012

BNSF 104(e) Analysis June 5, 2013 June 35,2013

Missoula County 104(e) :

Analysis July 10, 2013 July 10, 2013

International Paper Company .

104(e) Analysis July 10, 2013 July 10, 2013 |

Monthly Progress Report and . 5 e

Financial Report August 20, 2013 August 20, 2013 August 28, 2013

3. OUTSTANDING ISSUES/RESOLUTION
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None.
4, PLANNED ACTIVITIES

» Respond to EPA’s information requests.
¢ Continue to review and summarize 104(e) Responses.

5. FINANCIAL STATUS
See attached financial summary and backup for details.

6. QUAL].TY ASSURANCE (QA) ACTIVITIES

All activities were performed in accordance with Toeroek’s approved Quality -

Assurance Program Plan dated January 1999.

TO #0041 Smurfit Stone Mill

Page 2 of 2




